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ESTIMATE RUN 04/08/2013

ESTIMATE SUMMARY 16:18:19

CONTID: C18556         ESTIMATE NO: 0002 PROG 2005

PCN: 18556-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 - BALTIMORE TO WILLS PERCENT TIME:

PROJECT NO: NH0503-074                    

US 50 - BALTIMORE TO WILLS

NAME OF ROAD: 050A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 03/30/2013 DATE TIME STARTED 02/04/2013

P.O. BOX 580 DATE LET 11/01/2012 DATE WORK BEGAN

 DATE AWARDED 11/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/12/2012 DATE ACCEPTED

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 02/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,660,386.00 PARTICIPATING $ $ 356,842.09

AWARD PROJECT AMT: 5,893,376.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,892.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.05

WORK DAYS

WORK DAYS

11.11%

5,920,122.56

356,842.09

356,842.09

348,949.33

$

$

$

$

740,263.44

0.00

740,263.44

0.00

740,263.44

-16,582.90

0.00

723,680.54

0.00

AMOUNT DUE 723,680.54 348,949.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 348,949.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 189

ORIG TIME ALLOW: 189
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 Removal of Tree 2.000

4.000

202-00010  
 

6.000

EACH

200.00000 1,200.006.000

800.00

0015 Removal of Headwall 0.000

2.000

202-00015  
 

2.000

EACH

1,000.00000 2,000.002.000

2,000.00

0020 *Removal of Delineator 7.000

0.000

202-00090  
 

8.000

EACH

15.00000 105.007.000

0.00

0025 Removal of Median Cover 0.000

29.000

202-00195  
 

77.000

SY  

20.00000 580.0029.000

580.00

0030 Removal of Sidewalk 0.000

528.000

202-00200  
 

871.000

SY  

20.00000 10,560.00528.000

10,560.00

0035 Removal of Curb and Gutter 0.000

769.000

202-00203  
 

1,121.000

LF  

10.00000 7,690.00769.000

7,690.00

0040 Removal of Concrete Curb Ramp 0.000

127.000

202-00206  
 

256.000

SY  

20.00000 2,540.00127.000

2,540.00

0045 Removal of Concrete Pavement 0.000

210.000

202-00210  
 

354.000

SY  

20.00000 4,200.00210.000

4,200.00

0050 Removal of Asphalt Mat 1,389.000

1,191.500

202-00220  
 

3,556.000

SY  

8.00000 20,644.002,580.500

9,532.00

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

153,246.000

SY  

2.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sawing Concrete (4 Inch) 172.000

320.000

202-05004  
 

1,844.000

LF  

6.00000 2,952.00492.000

1,920.00

0065 Sawing Asphalt Material (10 Inch) 1,827.000

556.500

202-05030  
 

4,192.000

LF  

4.00000 9,534.002,383.500

2,226.00

0070 Unclassified Excavation (Complete In Place) (Special) 1,412.000

1,034.000

203-00012  
 

2,575.000

CY  

25.00000 61,150.002,446.000

25,850.00

0075 Embankment Material (Complete In Place) 315.000

0.000

203-00060  
 

315.000

CY  

40.00000 12,600.00315.000

0.00

0080 Potholing 81.000

32.000

203-01597  
 

874.000

HOUR

120.00000 13,560.00113.000

3,840.00

0085 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

20.000

CY  

50.00000 0.000.000

0.00

0090 Relay Sprinkler System 0.000

0.000

210-02510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0095 Adjust Manhole 0.000

0.000

210-04010  
 

37.000

EACH

1,000.00000 0.000.000

0.00

0100 Adjust Valve Box 0.000

0.000

210-04050  
 

38.000

EACH

500.00000 0.000.000

0.00

0105 Removal of Nests 0.000

0.000

240-00010  
 

5.000

HOUR

100.00000 0.000.000

0.00

0110 Netting 0.000

0.000

240-00020  
 

20.000

SY  

100.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

202.200

304-06000  
 

5,575.000

TON 

20.00000 4,044.00202.200

4,044.00

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

13.000

TON 

175.00000 0.000.000

0.00

0125 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

10,298.000

TON 

87.00000 0.000.000

0.00

0130 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

16,806.000

TON 

97.00000 0.000.000

0.00

0135 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

8,784.000

GAL 

2.00000 0.000.000

0.00

0140 *Concrete Sidewalk 0.000

19.000

608-00000  
 

445.000

SY  

36.00000 684.0019.000

684.00

0145 *Concrete Curb Ramp 0.000

139.000

608-00010  
 

751.000

SY  

50.00000 6,950.00139.000

6,950.00

0150 *Detectable Warnings 0.000

228.000

608-00015  
 

580.000

SF  

50.00000 11,400.00228.000

11,400.00

0155 *Concrete Bikeway 0.000

458.000

608-00020  
 

490.000

SY  

37.00000 16,946.00458.000

16,946.00

0160 *Curb Type 2 (Section B) 0.000

167.000

609-20010  
 

300.000

LF  

20.00000 3,340.00167.000

3,340.00

0165 *Curb and Gutter Type 2 (Section I-M) 0.000

139.000

609-21011  
 

481.000

LF  

20.00000 2,780.00139.000

2,780.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Curb and Gutter Type 2 (Section II-B) 0.000

77.000

609-21020  
 

433.000

LF  

20.00000 1,540.0077.000

1,540.00

0175 *Curb and Gutter Type 2 (Section II-M) 0.000

76.000

609-21021  
 

2,042.000

LF  

15.00000 1,140.0076.000

1,140.00

0180 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

350.000

SF  

10.00000 0.000.000

0.00

0185 *Truck with Mounted Attenuator and Flashing Arrow Panel 1.000

0.000

614-85045  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0190 Wheel Stop (Concrete) 0.000

0.000

622-00550  
 

25.000

EACH

200.00000 0.000.000

0.00

0195 *Construction Surveying 0.320

0.210

625-00000  
 

1.000

L S 

40,000.00000 21,200.000.530

8,400.00

0200 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

375,000.00000 187,500.000.500

93,750.00

0205 *Public Information Services 0.250

0.150

626-01000  
 

1.000

L S 

20,000.00000 8,000.000.400

3,000.00

0210 Adjust Monument Box 0.000

0.000

629-01210  
 

3.000

EACH

1,000.00000 0.000.000

0.00

0215 *Flagging 93.500

277.000

630-00000  
 

2,620.000

HOUR

28.00000 10,374.00370.500

7,756.00

0220 *Traffic Control Inspection 12.000

9.000

630-00007  
 

91.000

DAY 

115.00000 2,415.0021.000

1,035.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Management 18.000

19.000

630-00012  
 

208.000

DAY 

550.00000 20,350.0037.000

10,450.00

0230 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

95.000

HOUR

10.00000 0.000.000

0.00

0235 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

16.000

EACH

500.00000 1,000.002.000

0.00

0240 *Flagging Station Light 0.000

0.000

630-80305  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0245 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

4.000

EACH

60.00000 60.001.000

0.00

0250 *Construction Traffic Sign (Panel Size A) 8.000

13.000

630-80341  
 

50.000

EACH

20.00000 420.0021.000

260.00

0255 *Construction Traffic Sign (Panel Size B) 14.000

7.500

630-80342  
 

60.000

EACH

25.00000 537.5021.500

187.50

0260 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

8.000

EACH

30.00000 60.002.000

0.00

0265 *Construction Information Sign 1.000

0.000

630-80348  
 

4.000

EACH

250.00000 250.001.000

0.00

0270 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

4.000

EACH

6,500.00000 9,750.001.500

0.00

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

6.000

EACH

300.00000 150.000.500

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 37.000

69.000

630-80360  
 

300.000

EACH

25.00000 2,650.00106.000

1,725.00

0285 Concrete Barrier (Temporary) 825.000

115.000

630-80370  
 

1,880.000

LF  

50.00000 47,000.00940.000

5,750.00

0290 *Traffic Cone 50.000

8.500

630-80380  
 

200.000

EACH

20.00000 1,170.0058.500

170.00

0295 *Impact Attenuator (Temporary) 1.000

0.500

630-85010  
 

3.000

EACH

600.00000 900.001.500

300.00

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

131,826.610

F A 

1.00000 0.000.000

0.00

0305 F/A Partnering 165.350

1,799.300

700-70011  
 

3,000.000

F A 

1.00000 1,964.651,964.650

1,799.30

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

36,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A On-The-Job Trainee 236.000

161.000

700-70021  
 

2,500.000

HOUR

1.00000 397.00397.000

161.00

0330 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

130,400.000

F A 

1.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

30,600.000

F A 

1.00000 0.000.000

0.00

0340 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

95,000.000

F A 

1.00000 0.000.000

0.00

0825 Const Surveying (Hour) Added Item/ Construction 
Surveying Hourly

13.500

0.000

625-00001  
 

30.000

HOUR

100.00000 1,350.0013.500

0.00

0830 Geogrid Reinforce 0.000

0.000

506-01020  
 

6,150.000

SY  

13.27000 0.000.000

0.00

0835 Rem Pavement Marking 0.000

705.000

202-00250  
 

6,000.000

SF  

2.75000 1,938.75705.000

1,938.75

0840 Pvmt Mkg Paint 0.000

4.600

627-00001  
 

70.000

GAL 

36.00000 165.604.600

165.60

0845 Added Item (Each)/ Faster Funding Signs 0.000

2.000

900-00007  
 

4.000

EACH

784.01000 1,568.022.000

1,568.02

0850 Const Traf Sign (Spec) 0.000

17.500

630-80344  
 

35.000

SF  

20.91000 365.9317.500

365.93

0855 Added Item (Dollar)/ Witholding pending payroll 
investigation

0.000

-25,000.000

900-00006  
 

0.000

DOL 

1.00000 -25,000.00-25,000.000

-25,000.00

CAT 564,675.45234,344.105,129,658.00CURRENT AMT0200 $ $ $

CAT NO0201 EROSION CONTROL 

0345 Combination Loader 0.000

0.000

203-01594  
 

10.000

HOUR

100.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0350 Sweeping (With Pickup Broom) 0.000

12.000

203-01622  
 

615.000

HOUR

150.00000 1,800.0012.000

1,800.00

0355 *Erosion Log (12 Inch) 50.000

0.000

208-00002  
 

156.000

LF  

7.00000 350.0050.000

0.00

0360 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

50.000

EACH

20.00000 0.000.000

0.00

0365 *Silt Fence 1,204.000

0.000

208-00020  
 

1,692.000

LF  

2.00000 2,408.001,204.000

0.00

0370 *Gravel Bag 276.000

96.000

208-00034  
 

1,000.000

LF  

6.00000 2,232.00372.000

576.00

0375 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0380 *Storm Drain Inlet Protection (Type 1) 0.000

150.000

208-00051  
 

920.000

LF  

10.00000 1,500.00150.000

1,500.00

0385 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

100.000

LF  

10.00000 0.000.000

0.00

0390 *Vehicle Tracking Pad 2.000

1.000

208-00070  
 

4.000

EACH

2,000.00000 6,000.003.000

2,000.00

0395 *Removal and Disposal of Sediment (Labor) 3.000

4.000

208-00103  
 

100.000

HOUR

47.00000 329.007.000

188.00

0400 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

100.000

HOUR

86.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0405 Sweeping (Sediment Removal) 0.000

1.000

208-00106  
 

200.000

HOUR

50.00000 50.001.000

50.00

0410 *Removal of Trash 5.000

2.000

208-00107  
 

60.000

HOUR

45.00000 315.007.000

90.00

0415 *Erosion Control Supervisor 19.000

40.000

208-00205  
 

124.000

HOUR

50.00000 2,950.0059.000

2,000.00

0420 *Seeding (Native) 0.000

0.000

212-00006  
 

0.050

ACRE

10,000.00000 0.000.000

0.00

0425 *Soil Conditioning 0.000

0.000

212-00032  
 

0.050

ACRE

20,000.00000 0.000.000

0.00

0430 *Sod 0.000

0.000

212-00050  
 

460.000

SF  

2.00000 0.000.000

0.00

0435 *Landscape Restoration 0.000

0.000

212-01200  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0440 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.050

ACRE

20,000.00000 0.000.000

0.00

0445 *Mulch Tackifier 0.000

0.000

213-00061  
 

15.000

LB  

5.00000 0.000.000

0.00

0450 *Inorganic Mulch 0.000

0.000

213-00065  
 

198.000

CY  

60.00000 0.000.000

0.00

0455 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

1,800.000

SY  

2.50000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0201 EROSION CONTROL 

0460 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

220.000

SY  

3.00000 0.000.000

0.00

0465 Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

1,800.000

SY  

2.00000 0.000.000

0.00

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 17,934.008,204.00201,261.00CURRENT AMT0201 $ $ $

CAT NO0202 TRAFFIC 

0475 *Removal of Ground Sign 3.000

4.000

202-00810  
 

8.000

EACH

80.00000 560.007.000

320.00

0480 *Removal of Pull Box 0.000

0.000

202-00827  
 

4.000

EACH

115.00000 0.000.000

0.00

0485 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

20.000

EACH

60.00000 0.000.000

0.00

0490 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

4.000

EACH

1,200.00000 0.000.000

0.00

0495 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

2.000

EACH

300.00000 0.000.000

0.00

0500 *Reset Ground Sign 0.000

0.000

210-00810  
 

7.000

EACH

500.00000 0.000.000

0.00

0505 *Reset Sign Panel 0.000

0.000

210-00815  
 

3.000

EACH

60.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0510 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

2.000

EACH

185.00000 0.000.000

0.00

0515 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

40.000

LF  

450.00000 0.000.000

0.00

0520 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

700.00000 0.000.000

0.00

0525 *2 Inch Electrical Conduit (Bored) 0.000

429.000

613-00206  
 

858.000

LF  

15.00000 6,435.00429.000

6,435.00

0530 *3 Inch Electrical Conduit (Bored) 0.000

584.000

613-00306  
 

584.000

LF  

18.00000 10,512.00584.000

10,512.00

0535 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

176.000

LF  

10.00000 0.000.000

0.00

0540 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

222.000

LF  

14.00000 0.000.000

0.00

0545 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

4.000

EACH

800.00000 0.000.000

0.00

0550 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

30,000.00000 0.000.000

0.00

0555 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

8.000

EACH

230.00000 0.000.000

0.00

0560 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

133.000

SF  

20.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0565 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

98.000

SF  

25.00000 0.000.000

0.00

0570 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

4.000

EACH

450.00000 0.000.000

0.00

0575 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

475.00000 0.000.000

0.00

0580 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

12.000

EACH

600.00000 0.000.000

0.00

0585 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

14.000

EACH

750.00000 0.000.000

0.00

0590 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

6.000

EACH

850.00000 0.000.000

0.00

0595 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0600 *Pedestrian Push Button (Special) 0.000

0.000

614-72860  
 

27.000

EACH

1,100.00000 0.000.000

0.00

0605 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

4.000

EACH

7,000.00000 0.000.000

0.00

0610 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

1.000

EACH

15,000.00000 0.000.000

0.00

0615 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

1.000

EACH

17,000.00000 0.000.000

0.00
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PCN: 18556-BID    ESTIMATE RUN 04/08/2013

PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0202 TRAFFIC 

0620 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

1.000

EACH

23,000.00000 0.000.000

0.00

0625 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

1.000

EACH

25,000.00000 0.000.000

0.00

0630 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0635 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

9,508.000

SF  

11.50000 0.000.000

0.00

0640 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

458.000

GAL 

85.00000 0.000.000

0.00

0645 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

1,644.000

SF  

17.00000 0.000.000

0.00

CAT 17,507.0017,267.00459,920.00CURRENT AMT0202 $ $ $

CAT NO0203 STORM SEWER 

0650 Removal of Inlet 0.000

1.000

202-00019  
 

2.000

EACH

1,200.00000 1,200.001.000

1,200.00

0655 Removal of Manhole 0.000

2.000

202-00021  
 

3.000

EACH

1,200.00000 2,400.002.000

2,400.00

0660 Removal of Pipe 6.000

267.000

202-00035  
 

450.000

LF  

20.00000 5,460.00273.000

5,340.00

0665 Removal of End Section 1.000

4.000

202-00037  
 

6.000

EACH

500.00000 2,500.005.000

2,000.00
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PROJECT: NH0503-074                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0203 STORM SEWER 

0670 Plug Culvert 0.000

3.000

202-04001  
 

5.000

EACH

1,500.00000 4,500.003.000

4,500.00

0675 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0680 Riprap (9 Inch) 0.000

0.000

506-00209  
 

2.000

CY  

100.00000 0.000.000

0.00

0685 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

160.000

603-01185  
 

921.000

LF  

85.00000 13,600.00160.000

13,600.00

0690 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

170.000

603-01305  
 

316.000

LF  

150.00000 25,500.00170.000

25,500.00

0695 *30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

75.000

603-02245  
 

75.000

LF  

150.00000 11,250.0075.000

11,250.00

0700 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

1.000

EACH

900.00000 0.000.000

0.00

0705 *30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0710 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0715 *Inlet Type R  L 15 (5 Foot) 0.000

1.750

604-19305  
 

8.000

EACH

6,500.00000 11,375.001.750

11,375.00

0720 *Manhole Slab Base (5 Foot) 0.000

2.500

604-30005  
 

7.000

EACH

2,500.00000 6,250.002.500

6,250.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0203 STORM SEWER 

0725 *Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

6.000

EACH

3,000.00000 3,000.001.000

3,000.00

0730 F/A Adjust Utilities 0.000

4,071.990

700-70060  
 

8,000.000

F A 

1.00000 4,071.994,071.990

4,071.99

CAT 91,106.9990,486.99266,535.00CURRENT AMT0203 $ $ $

CAT NO0204 LIGHTING 

0735 *2 Inch Electrical Conduit (Bored) 0.000

436.000

613-00206  
 

436.000

LF  

15.00000 6,540.00436.000

6,540.00

0740 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

2,699.000

LF  

10.00000 0.000.000

0.00

0745 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

3.000

EACH

800.00000 0.000.000

0.00

0750 *Wiring 0.000

0.000

613-10000  
 

0.500

L S 

30,000.00000 0.000.000

0.00

0755 *Luminaire (Install Only) 0.000

0.000

613-20200  
 

33.000

EACH

230.00000 0.000.000

0.00

0760 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

21.000

EACH

2,800.00000 0.000.000

0.00

0765 *Light Standard Foundation 0.000

0.000

613-40010  
 

21.000

EACH

1,000.00000 0.000.000

0.00

CAT 6,540.006,540.00138,320.00CURRENT AMT0204 $ $ $

CAT NO0300 BRIDGE DECK REPAIR 

0770 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

1,043.000

SY  

20.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE DECK REPAIR 

0775 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

1,043.000

SY  

250.00000 0.000.000

0.00

0780 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

104.000

SY  

220.00000 0.000.000

0.00

0785 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,043.000

SY  

14.00000 0.000.000

0.00

0790 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

126.000

LF  

25.00000 0.000.000

0.00

0795 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

116.000

CY  

700.00000 0.000.000

0.00

0800 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

2,700.000

LB  

2.50000 0.000.000

0.00

CAT 0.000.00410,192.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0810 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0815 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 42,500.000.0042,500.00CURRENT AMT0400 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:19

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

0820 Reset Fire Hydrant 0.000

0.000

210-00050  
 

2.000

EACH

6,000.00000 0.000.000

0.00

CAT 0.000.0012,000.00CURRENT AMT0500 $ $ $

$ 740,263.44356,842.09$6,660,386.00$CURRENT AMTPROJECT TOTAL


